BRAUSCH ENVIRONMENTAL, LLC

5318 Alexa Road

EEE i

Email: Ibrausch@brauschenv.com

Via Electronic and First-Class Mail
August 12, 2015

Mr. James J. Hahnenberg

Remedial Project Manager

U.S. Environmental Protection Agency, Reglon 5
77 West Jackson Boulevard, SR-6]

Chicago, IL 60604-3590

Re: Mohthly Progress Report for July 2015
North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan

Dear Mr. Hahnenberg:

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant to
"Atrticle X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action
(RD/RA) of Operable Unit 1 (OU1) at the North Bronson Industrial Area (NBIA) Site (the
Consent Decree). This report summarizes efforts by the Group to fulfill the requirements of
the Consent Decree during July 2015.

1. Activities Completed During This Reporting Period

A. On July 9, 2015, the Group submitted the June 2015 monthly progress report to
USEPA with copies to the Michigan Department of Environmental Quality
(MDEQ).

B. On July 17, 2015, the Group received the data from the annual monitoring of
residential wells in the vicinity of the Site conducted by the Branch Hillsdale
St. Joseph Community Health Agency and MDEQ. No Site-related volatile
organic compounds were detected in any of the 20 sampled wells.

2. Results of Sampling and Other Test Data

A. The Group developed no sampling or test data during the July 2015 reporting
period.
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3. Work Plans, Procedures, and Deliverables

A. The Group submitted no work plans, procedures, or deliverables during the July
2015 reporting period. '

4. Actions Projected for Next Six-Week Period

A. The Group will begin preparation of the Basis of Design report for submittal
within 45 days of receipt of USEPA approval of the revised Remedial Design
Work Plan (RDWP) that was submitted to USEPA on January 31, 2014.

S. "Progress and Schedule Report

A. The revised RDWP provides the schedule for submittal of design deliverables.

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules

A. The Group proposed no changes to approvéd work plans or schedules during
the July 2015 reporting period.

7. Activities Undertaken in Support of the Community Relations Plan

A. The Group undertook no formal activities in support of the Community
Relations Plan during the July 2015 reporting period.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to contact
me. :

Respectfully submitted,

Leo M Brausch
Project Coordinator

LMB:

cc Beth Mead-O’Brien, MDEQ
Charles W. Graff, MDEQ

cc (via eméil): _
NBIA Operable Unit 1 PRP Group Legal Committee
NBIA Operable Unit 1 PRP Group Technical Committee
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